
MOUNT CARMEL, TENNESSEE WASTE WATER TREATMENT PLANT IMPROVEMENTS PHASE 1B


CONSTRUCTION PLANS





FUNDING PROVIDED BY:





BOARD OF MAYOR & ALDERMAN

JOHN GIBSON MAYOR

JIM BARE VICE MAYOR

PHILIP BINSTOCK ALDERMAN

JAMES CROSS ALDERMAN

JAMES GILLIAM ALDERMAN

MINDY SHUGART ALDERMAN

CITY STAFF

DARBY PATRICK


JIM STABLES CITY ADMINISTRATOR/RECORDER

ALDERMAN

WWTP STAFF

MATTHEW MALONE

WWTP SUPERINTENDENT







HAWKINS COUNTY, TENNESSEE JMT PROJECT NO: 22-V055016-002 PROJECT DATE: SEPTEMBER, 2025

DRAWING NUMBER:

G1.0

LIST OF DRAWINGS

SHEET NO	SHEET NAME_
G1.0 G1.1 G1.2	TITLE SHEET LIST OF DRAWINGS AND GENERAL NOTES CONSTRUCTION SEQUENCE NOTES
C1.1 C1.2 C1.3 C1.4 C1.5 C1.6	EXISTING SITE PLAN PROPOSED SITE PLAN HYDRAULIC PROFILE EXISTING YARD PIPING PLAN PROPOSED YARD PIPING PLAN PROPOSED SANITARY FM PROFILE
M1.0 M1.1 M2.0 M2.1 M3.0 M3.1 M4.0 M4.1 M4.2 M5.0 M5.1 M5.2	EXISTING SECONDARY CLARIFIER PLAN EXISTING SECONDARY CLARIFIER PROFILE DEMO SECONDARY CLARIFIER PLAN DEMO SECONDARY CLARIFIER PROFILE PROPOSED SECONDARY CLARIFIER PLAN PROPOSED SECONDARY CLARIFIER SECTION EXISTING PLANT DRAIN PUMP STATION DEMO EXISTING PUMP STATION PROPOSED PUMP STATION EXISTING BLOWERS PLAN AND DETAILS DEMO EXISTING BLOWERS PROPOSED BLOWERS PLAN AND DETAILS
D1.1-1.4	CONSTRUCTION DETAILS

GENERAL NOTES

1. CONTRACTOR TO PROVIDE SIGNS/NAMEPLATES TO IDENTIFY NON-POTABLE WATER SUPPLY AREAS.

2. ALL CONSTRUCTION, UNLESS OTHERWISE NOTED, SHALL BE IN ACCORDANCE WITH THE CONTRACT DOCUMENTS AND THE PROJECT TECHNICAL SPECIFICATIONS.

3. DRAWINGS HAVE BEEN CREATED USING LIMITED SURVEY DATA AND HISTORICAL PLANT INFORMATION. ADDITIONAL UTILITIES OR STRUCTURES MAY BE ENCOUNTERED. NO EXCAVATIONS WERE CONDUCTED DURING THE PREPARATION OF THESE PLANS BEYOND LIMITED GEOTECHNICAL BORINGS FOR FOUNDATION PURPOSES. THE CONTRACTOR SHALL VERIFY ALL INFORMATION TO HIS/HER OWN SATISFACTION. EXACT LOCATIONS AND COMPLETENESS IS NOT GUARANTEED.

4. ALL ELEVATIONS AND CONTOURS REFERRED TO ON THE CONTRACT DRAWINGS AND IN THE SPECIFICATIONS ARE BASED UPON THE NAD 83 TENNESSEE STATE PLANE PROJECTION.

5. THE SIZES OF WATER MAIN PIPES, AND OTHER UTILITIES ON THE PLANS ARE EXAGGERATED FOR ILLUSTRATIVE PURPOSES, PIPE LENGTHS ARE APPROXIMATE.

6. ALL DISTANCES MUST BE FIELD VERIFIED PRIOR TO CONSTRUCTION AND ARE THE RESPONSIBILITY OF THE CONTRACTOR.

7. THE CONTRACTOR IS RESPONSIBLE FOR CONTACTING TENNESSEE 811 AT 811 OR 800-351-1111, PRIOR TO ANY EXCAVATION WORK.

8. THE CONTRACTOR IS RESPONSIBLE FOR COORDINATING THE LOCATION AND ACTIVITIES OF HIS/HER FORCES WITH THE OWNER, AND ABUTTING PROPERTY OWNERS TO MINIMIZE INTERFERENCE WITH EXISTING UTILITIES, PEDESTRIAN TRAFFIC AND PROPERTY ACCESS. PEDESTRIAN AND VEHICLE ACCESS SHALL BE MAINTAINED AT ALL TIMES. THE CONTRACTOR IS RESPONSIBLE FOR CONTACTING THE TOWN OF MOUNT CARMEL CITY MANAGER, JIM STABLES, AT 423-357-7311, TWO (2) WEEKS IN ADVANCE AND 48 HOURS PRIOR TO THE START OF CONSTRUCTION.

9. THE CONTRACTOR IS NOT RESPONSIBLE FOR NOTIFYING THE OWNER OF IMPACTED PROPERTIES. THE CITY SHALL NOTIFY THE OWNER OF IMPACTED PROPERTIES AT LEAST ONE (1) WEEK IN ADVANCE AND AGAIN 24 HOURS PRIOR TO STARTING WORK SHOWN ON THESE PLANS.

10. THE CONTRACTOR SHALL SUBMIT AS-BUILT PLANS OF ALL INSTALLED ITEMS. THE AS-BUILT PLANS SHALL CONTAIN THE LOCATION OF THE SECONDARY CLARIFIER, BLOWERS, PLANT DRAINAGE PUMP STATION, AND PERTINENT EQUIPMENT LOCATED WITHIN THE PROJECT LIMITS.

11. THE PLANS AND SPECIFICATIONS DO NOT INCLUDE PROVISIONS FOR CONSTRUCTION SAFETY. A HEALTH AND SAFETY PLAN MUST BE SUBMITTED BY THE CONTRACTOR PRIOR TO STARTING WORK.

12. THE CONTRACTOR SHALL TAKE ALL NECESSARY PRECAUTIONS TO PROTECT ALL EXISTING UTILITIES, CURBS, SIDEWALK, PAVING, SHRUBS, FENCING, ETC. ANY AND ALL DAMAGE DONE TO SAME SHALL BE IMMEDIATELY AND COMPLETELY REPAIRED AT THE CONTRACR'S EXPENSE.

13. THE CONTRACTOR SHALL ACQUIRE A BUILDING PERMIT PRIOR TO STARTING CONSTRUCTION AT NO COST TO THE TOWN OF MOUNT CARMEL.

14. METHODS, PROCEDURES AND THE SEQUENCES (OTHER THAN THAT NOTED ON THE DRAWINGS) OF CONSTRUCTION ARE THE RESPONSIBILITY OF THE CONTRACTOR.

15. ROADWAYS SHALL BE KEPT CLEAN AT ALL TIMES. ALL SOIL SPILLED, DROPPED, WASHED OR TRACKED ONTO ROADWAYS OR OTHER IMPERVIOUS SURFACES MUST BE REMOVED IMMEDIATELY.

16. ALL WORK SHALL BE CONDUCTED WITHIN THE PROPERTY LIMITS, PUBLIC RIGHT OF WAY OR WITHIN EXISTING UTILITY EASEMENTS. IF THE CONTRACTOR DESIRES TO WORK OUTSIDE OF THE PROPERTY LIMITS, PUBLIC RIGHT OF WAY OR EXISTING UTILITY EASEMENTS, THEY SHALL BEAR ALL COSTS FOR OBTAINING TEMPORARY CONSTRUCTION EASEMENTS TO PERFORM THE WORK.

17. THE CONTRACTOR IS RESPONSIBLE TO PROTECT ALL UTILITIES WITHIN AND ADJACENT TO THE AREA OF WORK. ANY DAMAGE CAUSED DURING CONSTRUCTION SHALL BE REPARIED AT THE SOLE EXPENSE OF THE CONTRACTOR.

18. THE CONTRACTOR SHALL EXERCISE EXTREME CAUTION WHEN WORKING NEAR OVERHEAD OR UNDERGROUND ELECTRIC AND STREET LIGHTING CABLING.

19. CONTRACTOR IS RESPONSIBLE FOR SECURING STORAGE AND STAGING AREAS AT HIS OR HER OWN EXPENSE.

20. THE CONTRACTOR SHALL PROVIDE ALL LABOR, TOOLS, EQUIPMENT, SUPERVISION, INSURANCE, PERMITS AND ANYTHING ELSE NECESSARY FOR OR INCIDENTAL TO THE WORK SHOWN ON THESE PLANS OR DESCRIBED HERETO, OR ELESEWHERE IN THE SPECIFICATIONS.

21. PROVIDE A GENERAL SEQUENCE OF CONSTRUCTION FOR THE SECONDARY CLARIFIER, BLOWERS, PLANT DRAINAGE PUMP STATION, INCLUDING TEMPORARY BYPASS PUMPING, DEMOLITION WORK INSPECTIONS AND NEW WORK AND FACILITIES AS DESCRIBED IN THE CONTRACT DOCUMENTS. ALSO OUTLINE PERMITTING PHASED CONSTRUCTION AND STARTUP AND COMISSIONING ACTIVITIES TO DEFINE MINIMUM SEQUENCE REQUIREMENTS.

UTILITY OWNERS

CATV:

CHARTER COMMUNICATIONS
TRI-CITIES ENGINEERING DEPT.
10417 Wallace Alley St.
Kingsport, TN 37663
Contact: Mark Taylor
Phone: (423) 212-2349
Cell: (423) 946-0891
Email: mark.taylor2@charter.com

ELECTRIC:

AEP - KINGSPORT POWER COMPANY 420 Riverport Rd, Kingsport, TN 37660 Contact: Tom Hensley Phone: (423) 578-2249 Email: tdhensley@aep.com

GAS:

HAWKINS COUNTY GAS UTILITY
202 Park Blvd.
Rogersville, TN 37857
Contact: Patrick Lund
Phone: (423) 272-8841
Cell (423) 358-0339
Fax: (423) 272-4645
Email: plund@hcgas.com

TELEPHONE:

CENTURYLINK
101 North Roan Street
Johnson City, TN 37601
Contact: Andrew Ice
Phone: (423) 461-7724
Cell (423) 470-5636
Fax: (423) 461-4458
Email:Andrew.F.Ice@centurylink.com

WATER:


FIRST UTILITY DISTRICT OF HAWKINS COUNTY
P.O. Box 8, 523 W. Main Blvd.
Church Hill, TN 37642
Contact: Jermey Jones
Phone: (423) 357-7511 Emergency (423) 357-7151
Cell: (423) 384-0604
Fax: (423) 357-6668
Email: jjones@fudhc.com

SEWER:

TOWN OF MOUNT CARMEL
P.O. Box 1421, 100 Main Street E,
Mount Carmel, TN 37645
Contact: Matthew Malone
Phone: (423): 357-7311
Email: wastewatermountcarmelton@outlook.com



1909 AILOR AVENUE | KNOXVILLE, TN 37921 P: (865) 546-5800 | www.jmt.com



PREPARED FOR:

TOWN OF MOUNT CARMEL

100 MAIN ST E MT. CARMEL, TENNESSEE 37645 PHONE: (423) 357-7311

RE	VISIO	NS
NO.	DATE	DESCRIPTION

WASTE WATER
TREATMENT
PLANT
IMPROVEMENTS

PHASE 1B

PROJECT LOCATION:

MT. CARMEL WWTP

116 SEMINOLE DR.

MT. CARMEL, TN 37645

PROJECT NUMBER: 22-V055016-002

MAY 2025 SCALE: N.T.S.

PLAN SET:

PROJECT:

FINAL PLANS

DRAWING TITLE:

LIST OF DRAWINGS AND GENERAL NOTES

DRAWING NUMBER:

G1.1

SUGGESTED SEQUENCE OF CONSTRUCTION NOTES

THE FOLLOWING IS THE SUGGESTED SEQUENCE OF CONSTRUCTION. THE CONTRACTOR SHALL DEVELOP HIS OR HER OWN CONSTRUCTION SEQUENCE FOR APPROVAL BY ENGINEER. THIS SEQUENCE IS NOT CONSIDERED TO BE COMPREHENSIVE. THE CONTRACTOR IS RESPONSIBLE FOR THE MEANS AND METHODS OF CONSTRUCTION IN ACCORDANCE WITH THE PLANS AND TECHNICAL SPECIFICATIONS.

- 1. THE TOWN OF MOUNT CARMEL SHALL BE NOTIFIED IN ADVANCED WHEN THE WORK IS TO COMMENCE. ANY PERMITS WILL BE OBTAINED PRIOR TO CONSTRUCTION ACTIVITIES BEGIN.
- 2. INSTALL EROSION CONTROLL AND SEDIMENT DEVICES IN ACCORDANCE WITH THE PLANS.
- 3. CONFIRM LOCATION AND DEPTH OF ALL EXISTING UTILITIES WITHIN THE PROJECT LIMITS.
- 4. PERFORM SITE DEMOLITION IN ACCORDANCE WITH CONSTRUCTION DOCUMENTS.
- 5. MAKE NECESSARY REPAIRS TO THE CONCRETE SECONDARY CLARIFIER BASIN IN ACCORDANCE WITH THE PLANS AND SPECIFICATIONS.
- 6. INSTALL NEW INFLUENT LINE, WETWELL AND EFFLUENT LAUNDER AND SUPPORTS IN ACCORDANCE WITH THE PLANS AND SPECIFICATIONS.
- 7. CONSTRUCT NEW DRIVE SHAFT, RAKE ARM WITH BLADES, RAKE ARM SUPPORTS, SKIMMER ARM WITH BLADES, WEIR AND BAFFLE AS SPRECIFIED IN THE PLANS.
- 8. INSTALL DRIVER MOTOR, ALL NECESSARY WIRING, AND SECONDARY CLARIFIER CONTROL PANEL.
- 9. INSTALL A NEW CATWALK AND RAILING AT THE SECONDRY CLARIFIER, AND, AS NECESSARY, REPAIR THE STEPS, SUPPORTS, CONNECTIONS, ETC.
- 10. CONTACT THE MANUFACTURER, SUPPLIER AND ENGINEER OF WHEN EQUIPMENT IS READY FOR START UP. START UP SHALL BE PERFORMED BY CERTIFIED INDIVIDUALS AS DESCRIBED IN THE PROJECT TECHNICAL SPECIFICATIONS AND/ OR MANUFACTURER'S INSTRUCTIONS FOR START UP.
- 11. RELOCATE ANY EXISTING UTILITIES THAT MAY BE AFFECTED BY GRADING OPERATIONS. ENSURE EXISTING INFLUENT LINES STAY IN OPERATION DURING CONSTRUCTION OF PLANT DRAINAGE PUMP STATION.
- 12. INSTALL NEW PUMPS, PIPING AND PUMP CONTROLS AS OUTLINED IN THE PLANS AND SPEIFICATIONS. CONNECT THE WIRING AND PERFORM ANY NECESSARY TESTS AND START UP IN ACCORDANCE WITH THE MANUFACTURER'S GUIDLINES.
- 13. INSTALL NEW BLOWERS, PIPING, CONNECTIONS AND BLOWER CONTROLS AS OUTLINED IN THE PLANS AND SPEIFICATIONS. CONNECT THE WIRING AND PERFORM ANY NECESSARY TESTS AND START UP IN ACCORDANCE WITH THE MANUFACTURER'S GUIDLINES.
- 14. IF NECESSARY CLEAR THE AIR LINES FROM DIRT AND DEBRIS TO ENSURE NO PIPILINE IS CLOGGED.
- 15. SCHEDULE WALK THROUGH WITH PROJECT OWNERS, OWNER'S REPRESENTATIVES AND THE ENGINEER OF RECORD.
- 16. COMPLETE ANY PUNCH LIST ITEMS AS REQUIRED BY THE OWNER OR ENGINEER OF RECORD.
- 17. STABILIZE THE SITE AND REMOVE ALL EROSION AND SEDIMENT CONTROL DEVICES.
- 18. NOTIFY OWNER AND ENGINEER OF RECORD THAT WORK IS COMPLETE.

EXISTING AND PROPOSED UTILITES LEGEND

EXISTING		PROPO	SED
	MINOR INTERVAL CONTOUR	·	·
	MAJOR INTERVAL CONTOUR		
\$MH \$\infty = \text{sa} \text{sa} \text{sa} \text{sa} \text{sa}	SANITARY SEWER & MANHOLE	O — sa —	SA
w w	POTABLE WATER	— w —	w
· — G — — G — —	NATURAL GAS	■ GAS ■	GAS
	OVERHEAD ELECTRIC		
	OVERHEAD TELEPHONE		
- P(UG)	UNDERGROUND ELECTRIC	■ P(UG)	P (UG)
- T(UG)	UNDERGROUND TELEPHONE	■ T (UG) ■	T (UG)
- C (UG) — — — C (UG) — —	UNDERGROUND CABLE	• C (UG)	C (UG)
	STORM LINE		
	RIGHT OF WAY		P.——
xxx	FENCE LINE	×	_××
— FMS — FMS — FMS — -	SANITARY FORCEMAIN	FMS	FMS
	PROPERTY LINE		
	EDGE OF ASPHALT		
**			
	FIRE HYDRANT	\boldsymbol{x}	
WM	WATER METER	WW(O)	
\bowtie	VALVE	\bowtie	
	TELEPHONE/UTILITY POLE	P	
	GUY WIRE	→	
	CATCH BASIN		
0	STORM MANHOLE	•	
\boxtimes	TELEPHONE PEDESTAL		
•	PROPERTY CORNER		
	RIGHT OF WAY MARKER		
	CONTROL POINT		
\$	LIGHT POLE		
(<u>)</u> C.O.	CLEAN OUT	(a)	

THRUST BLOCK

TB 🔼



1909 AILOR AVENUE | KNOXVILLE, TN 37921 P: (865) 546-5800 | www.jmt.com



PREPARED FOR:

TOWN OF MOUNT CARMEL

100 MAIN ST E MT. CARMEL, TENNESSEE 37645 PHONE: (423) 357-7311

RE	REVISIONS				
NO.	DATE	DESCRIPTION			

PROJECT:

WASTE WATER
TREATMENT
PLANT
IMPROVEMENTS
PHASE 1B

PROJECT LOCATION:

MT. CARMEL WWTP

116 SEMINOLE DR.

MT. CARMEL, TN 37645

22-V055016-002

DATE: SCALE: N.T.S.

PLAN SI


FINAL PLANS


DRAWING TITLE:


CONSTRUCTION SEQUENCE NOTES


DRAWING NUMBER:


G1.2












LINE "A" PROPOSED 6" SANITARY FORCE MAIN

HORIZONTAL: 1" = 20' VERTICAL: 1" = 2'





1909 AILOR AVENUE | KNOXVILLE, TN 37921 P: (865) 546-5800 | www.jmt.com



PREPARED FOR:

TOWN OF MOUNT CARMEL

100 MAIN ST E MT. CARMEL, TENNESSEE 37645 PHONE: (423) 357-7311

REVISIONS		
NO.	DATE	DESCRIPTION

PROJECT:

WASTE WATER TREATMENT PLANT IMPROVEMENTS PHASE 1B

PROJECT LOCATION:

MT. CARMEL WWTP

116 SEMINOLE DR.

MT. CARMEL, TN 37645

22-V055016-002

DATE: SCALE: 1" = 20'

PLAN SET:


FINAL PLANS


DRAWING TITLE:

PROPOSED SANITARY FM PROFILE

DRAWING NUMBER:

C1.6













RE	REVISIONS		
NO.	DATE	DESCRIPTION	







RE	REVISIONS			
NO.	DATE	DESCRIPTION		







PREPARED FOR:

TOWN OF MOUNT

100 MAIN ST E MT. CARMEL, TENNESSEE 37645 PHONE: (423) 357-7311

RE	EVISIO	NS
NO.	DATE	DESCRIPTION
	İ	

WASTE WATER TREATMENT **PLANT IMPROVEMENTS** PHASE 1B

PROJECT LOCATION: MT. CARMEL WWTP

116 SEMINOLE DR. MT. CARMEL, TN 37645


22-V055016-002 SCALE:

N.T.S. MAY 2025

FINAL PLANS


PROPOSED SECONDARY CLARIFIER SECTION

DRAWING NUMBER:





P: (865) 546-5800 | www.jmt.com



PREPARED FOR:

TOWN OF MOUNT CARMEL

100 MAIN ST E MT. CARMEL, TENNESSEE 37645 PHONE: (423) 357-7311

RE	EVISIO	NS
NO.	DATE	DESCRIPTION

PROJECT:

WASTE WATER TREATMENT PLANT IMPROVEMENTS PHASE 1B

PROJECT LOCATION:

MT. CARMEL WWTP

116 SEMINOLE DR.

MT. CARMEL, TN 37645

22-V055016-002 ATE: | | | | | | | | | |

MAY 2025

FINAL PLANS

N.T.S.

. ...

DRAWING TITLE:

PLAN SET:

RAWING TITLE:


EXISTING
PLANT
DRAINAGE
PUMP STATION

DRAWING NUMBER:

M4.0

AS-BUILT DETAILS

- 10' OF GALV. STEEL PIPE (OR TO UNDISTURBED SOIL WHICH EVER IS GREATER) SHALL BE FURNISHED







TOWN OF MOUNT CARMEL

100 MAIN ST E MT. CARMEL, TENNESSEE 37645 PHONE: (423) 357-7311

RE	VISIO	NS
NO.	DATE	DESCRIPTION

PROJECT:

- REMOVE LIFTING LUG

√ EL. 1316.08

WASTE WATER **TREATMENT PLANT IMPROVEMENTS** PHASE 1B

PROJECT LOCATION: MT. CARMEL WWTP 116 SEMINOLE DR. MT. CARMEL, TN 37645

22-V055016-002

N.T.S. MAY 2025


FINAL PLANS


DRAWING TITLE:


DEMO PLANT DRAINAGE PUMP STATION

DRAWING NUMBER:

M4.1







TOWN OF MOUNT CARMEL

100 MAIN ST E MT. CARMEL, TENNESSEE 37645 PHONE: (423) 357-7311

REVISIONS NO. DATE DESCRIPTION			
NO. DATE DESCRIPTION	RE	VISIO	 NS
	NO.	DATE	DESCRIPTION

PROJECT:

WASTE WATER TREATMENT **PLANT IMPROVEMENTS** PHASE 1B

PROJECT LOCATION: MT. CARMEL WWTP 116 SEMINOLE DR. MT. CARMEL, TN 37645

22-V055016-002

N.T.S. MAY 2025

PLAN SET:


FINAL PLANS


DRAWING TITLE:


PROPOSED **PLANT** DRAINAGE PUMP STATION


DRAWING NUMBER:


M4.2




















PREPARED FO

TOWN OF MOUNT CARMEL

100 MAIN ST E MT. CARMEL, TENNESSEE 37645 PHONE: (423) 357-7311

REVISIONS		
DATE		

PROJECT:

WASTE WATER TREATMENT PLANT IMPROVEMENTS PHASE 1B

PROJECT LOCATION:

MT. CARMEL WWTP

116 SEMINOLE DR.
MT. CARMEL, TN 37645
PROJECT NUMBER:

MAY 2025 SCALE:

22-V055016-002

ANIOST

FINAL PLANS

DRAWING TITLE:

CONSTRUCTION DETAILS

DRAWING NUMBER:

D-1.3

